










































	Nombre	Duracion	Inicio	Terminado	Predecesores
1		JADE_19	58 days?	18/01/19 08:00 AM	2/05/19 05:00 PM	
2		Junta Informativa (previa al proye...	1 day?	18/01/19 08:00 AM	18/01/19 05:00 PM	
3		Requisitos	22 days	21/01/19 08:00 AM	20/02/19 05:00 PM	
4		Educción de Requerimientos (P1)	1 day	21/01/19 08:00 AM	21/01/19 05:00 PM	
5		Análisis de Requerimientos (P1)	7 days	22/01/19 08:00 AM	30/01/19 05:00 PM	4
6		Especificación de Requerimiento...	3 days	31/01/19 08:00 AM	5/02/19 05:00 PM	5
7		Educción de Requerimientos (P2)	1 day	6/02/19 08:00 AM	6/02/19 05:00 PM	6
8		Análisis de Requerimientos (P2)	2 days	7/02/19 08:00 AM	8/02/19 05:00 PM	7
9		Especificación de Requerimiento...	2 days	11/02/19 08:00 AM	12/02/19 05:00 PM	8
10		Redacción del ERS	5 days	14/02/19 08:00 AM	20/02/19 05:00 PM	9
11		Reunión para entregar ERS	1 day?	21/02/19 08:00 AM	21/02/19 05:00 PM	10
12		Diseño (Base UML)	11 days?	6/02/19 08:00 AM	20/02/19 05:00 PM	6
13		Diseño de Base de Datos	4 days	6/02/19 08:00 AM	11/02/19 05:00 PM	
14		Diagrama de Clases	2 days?	12/02/19 08:00 AM	13/02/19 05:00 PM	13
15		Diagramas de secuencia	5 days	14/02/19 08:00 AM	20/02/19 05:00 PM	14
16		Redacción del Doc. de Arquitectura	3 days?	28/02/19 08:00 AM	6/03/19 05:00 PM	12
17		Reunión de conclusión del Doc. de ..	1 day?	7/03/19 08:00 AM	7/03/19 05:00 PM	16
18		Construcción	29 days?	6/03/19 08:00 AM	2/05/19 05:00 PM	14
19		Creación de las Tablas de la Bas...	2 days?	6/03/19 08:00 AM	7/03/19 05:00 PM	
20		FN01 - Registrar de alumnos	1 day?	8/03/19 08:00 AM	8/03/19 05:00 PM	19
21		FN02 - Eliminar de alumnos	1 day?	11/03/19 08:00 AM	11/03/19 05:00 PM	20
22		FN03 - Modificar alumnos	2 days?	12/03/19 08:00 AM	13/03/19 05:00 PM	21
23		FN04 - Eliminar registros de la Ba..	2 days?	14/03/19 08:00 AM	15/03/19 05:00 PM	22
24		FN05 - Acceso al sistema	4 days	19/03/19 08:00 AM	22/03/19 05:00 PM	23
25		FN06- Menú de selección de nive...	4 days	25/03/19 08:00 AM	28/03/19 05:00 PM	24
26		FN07 - Menú de selección de jue...	4 days?	29/03/19 08:00 AM	3/04/19 05:00 PM	25
27		FN08 - Análisis individuales	3 days?	4/04/19 08:00 AM	8/04/19 05:00 PM	26
28		FN09 - Análisis grupales	3 days?	9/04/19 08:00 AM	11/04/19 05:00 PM	27
29		FN10 - Descarga de reportes	3 days?	12/04/19 08:00 AM	2/05/19 05:00 PM	28
30		Pruebas	30 days?	19/03/19 08:00 AM	17/05/19 05:00 PM	
31		Pruebas del CRUD de alumnos	1 day?	19/03/19 08:00 AM	19/03/19 05:00 PM	23
32		Pruebas de selección de niveles	5 days?	29/03/19 08:00 AM	4/04/19 05:00 PM	25
33		Pruebas de reporte de resultados	5 days	3/05/19 08:00 AM	9/05/19 05:00 PM	29
34		Integración de cliente y administra...	4 days	13/05/19 08:00 AM	17/05/19 05:00 PM	33
35		Creación del Manual de usuario	1 day?	3/05/19 08:00 AM	3/05/19 05:00 PM	18



[illegible]

		Nombre	Duracion	Inicio	Terminado	Predecesores
36		Reunión de presentación de platafor...	1 day	6/05/19 08:00 AM	6/05/19 05:00 PM	35
37		Capacitación del sistema	5 days	7/05/19 08:00 AM	14/05/19 05:00 PM	36
38		Cierre del proyecto	1 day?	16/05/19 08:00 AM	16/05/19 05:00 PM	37
39		Recursos Humanos & Administr...	37 days?	7/03/19 08:00 AM	17/05/19 05:00 PM	
40		Planeación de estrategias de Mejora	2 days	7/03/19 08:00 AM	8/03/19 05:00 PM	
41		Evaluación del equipo	1 day?	11/03/19 08:00 AM	11/03/19 05:00 PM	40
42		Análisis de resultados	2 days	12/03/19 08:00 AM	13/03/19 05:00 PM	41
43		Aplicación de estrategias de mejora	1 day?	14/03/19 08:00 AM	14/03/19 05:00 PM	42
44		Planeación de estrategias de Mejora	2 days	4/04/19 09:00 AM	8/04/19 09:00 AM	
45		Evaluación del equipo	1 day?	8/04/19 09:00 AM	9/04/19 09:00 AM	44
46		Análisis de resultados	2 days	9/04/19 09:00 AM	11/04/19 09:00 AM	45
47		Aplicación de estrategias de mejora	1 day?	11/04/19 09:00 AM	12/04/19 09:00 AM	46
48		Planeación de estrategias de Mejora	2 days	2/05/19 08:00 AM	3/05/19 05:00 PM	
49		Evaluación del equipo	1 day?	6/05/19 08:00 AM	6/05/19 05:00 PM	48
50		Análisis de resultados	2 days	7/05/19 08:00 AM	8/05/19 05:00 PM	49
51		Aplicación de estrategias de mejora	1 day?	9/05/19 08:00 AM	9/05/19 05:00 PM	50
52		Junta para compartir experiencias ...	1 day?	17/05/19 08:00 AM	17/05/19 05:00 PM	38

The figure is a calendar interface for May and June 2019. The header shows dates: 13 may 19, 20 may 19, 27 may 19, 3 jun 19, and 10 jun 19. Below the header, a task is displayed: 'Daniel Baas; Samuel Aké; Miguel G. Cantón; Rafael Rodríguez'. The task is assigned to 'Rodrigo Castilla'. The task duration is from May 13 to May 17, 2019. The calendar grid shows days of the week (D, L, M, M, J, V, S, D) for each week. The task is represented by a red bar spanning from May 13 to May 17. A red square indicates the start of the task on May 13, and a red square indicates the end of the task on May 17. A red arrow points from the task name to the start of the task bar.