	®	Nombre	Duracion	Inicio	Terminado				
1	□ ★!	JADE_19	52 days?	18/01/19 08:00 AM	8/04/19 05:00 PM				
2		Junta Informativa (previa al proye	1 day?	18/01/19 08:00 AM	18/01/19 05:00 PM				
3	₽	Requisitos	22 days	21/01/19 08:00 AM	20/02/19 05:00 PM				
4	5	Educción de Requerimientos (P1)	1 day	21/01/19 08:00 AM	21/01/19 05:00 PM				
5	Ö	Análisis de Requerimientos (P1)	7 days	22/01/19 08:00 AM	30/01/19 05:00 PM				
6		Especificación de Requerimiento	3 days	31/01/19 08:00 AM	5/02/19 05:00 PM				
7	Ö	Educción de Requerimientos (P2)	1 day	6/02/19 08:00 AM	6/02/19 05:00 PM				
8	Ö	Análisis de Requerimientos (P2)	2 days	7/02/19 08:00 AM	8/02/19 05:00 PM				
9	Ö	Especificación de Requerimiento	2 days	11/02/19 08:00 AM	12/02/19 05:00 PM				
10	Ö	Redacción del ERS	5 days	14/02/19 08:00 AM	20/02/19 05:00 PM				
11		Reunión para entregar ERS	1 day?	21/02/19 08:00 AM	21/02/19 05:00 PM				
12	₽	Diseño (Base UML)	11 days?	6/02/19 08:00 AM	20/02/19 05:00 PM				
13		Diseño de Base de Datos	4 days	6/02/19 08:00 AM	11/02/19 05:00 PM				
14		Diagrama de Clases	2 days?	12/02/19 08:00 AM	13/02/19 05:00 PM				
15		Diagramas de secuencia	5 days	14/02/19 08:00 AM	20/02/19 05:00 PM				
16		Redacción del Doc. de Arquitectura	3 days?	28/02/19 08:00 AM	6/03/19 05:00 PM				
17		Reunión de conclusión del Doc. de	1 day?	7/03/19 08:00 AM	7/03/19 05:00 PM				
18	★!	Construcción	19 days?	14/02/19 08:00 AM	15/03/19 05:00 PM				
19		Construcción de selección de niv	12 days	14/02/19 08:00 AM	6/03/19 05:00 PM				
20		Construcción de reporte de resul	7 days?	7/03/19 08:00 AM	15/03/19 05:00 PM				
21	₫	Pruebas	16 days?	7/03/19 08:00 AM	29/03/19 05:00 PM				
22		Pruebas de selección de niveles	5 days?	7/03/19 08:00 AM	13/03/19 05:00 PM				
		Pruebas de reporte de resultados	5 days	19/03/19 08:00 AM	25/03/19 05:00 PM				
23		<u> </u>							
		Integración de cliente y administ	4 days	26/03/19 08:00 AM	29/03/19 05:00 PM				
23	Ō	·		26/03/19 08:00 AM 1/04/19 08:00 AM	29/03/19 05:00 PM 1/04/19 05:00 PM				
23 24		Integración de cliente y administ	1 day?						

Predecesores	Nombres del Recurso	M M S	1 1/		21	ene 19 M M J	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	0 0	28	3 ene	19	V C	4	feb 1	9	/	1	11 feb 19 _ M M .
	Rodrigo Castilla;Daniel B			םן פן	L	IVI IVI J	V	2 ID) L	IVI IV	/I J	V S	ן ט ן ב	_ IVI IV	/I J \	/ 5	ון ט	_
		_																
	Samuel Aké;Miguel G.Ca	-	Ū		-													
					-	l l												
4																		
5															,			
6																		
7																		L
8																		
9																		`
10																		
6	Rafael Rodríguez													1		+		
13																		<u> </u>
14																		
12																		
16																		
14	Samuel Aké;Miguel G.Ca	_																
19		-																
10	Rafael Rodríguez;Daniel	-																
19	,	-																
20		-																
23		-																
24	Rodrigo Castilla;Daniel Baas	-																
24	Daniel Baas;Samuel Aké;Mig	-																
26	Rodrigo Castilla	-																
		1																
	Juega A	prende	y Div	/iértet	e coi	n Línux	- pa	ginaź	2									



